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Sector 7 Background

Considered critically eroded by the Florida 
Department of Environmental Protection. 

• Lost an average of 1.5 feet/year of 
beach between 2013 and 2019 

14 neighborhoods with 82 properties in 
total 

First nourished in 2007 following 
Hurricanes Frances and Jeanne in 2004

• The County placed 362,000 cy of 
sand fill 

Porpoise Point

Oceanside – Reef Road

Surfside Estates



The closest City Park is South Beach Park
• South Beach to Sector 7 = 1.4 miles

The closest County Park is Round Island 
Beach Park

• Round Island to Sector 7 = 1.9 miles

No Public Parks within Sector 7

No Public East/West Access within Sector 7

Area Details

Round Island Park

1.4 miles

1.9 miles

South Beach Park



Previous Presentations on Status of Easement Agreements for Sector 7 

• Targeted mass mailings

• BCC commission meetings

• Beach and Shore Preservation Advisory 
Committee

• Emails

• Phone Calls

Previously, the BCC decided to set a 90% or greater amount of signed 
easements as the targeted goal within each sector in order to enable 

the County to construct a viable beach restoration project that provides 
storm protection benefits

Staff have utilized various methods to disseminate information

• Webinars

• Newspapers

• Local Homeowner/Condo Associations

• Civic groups

• Nature Conservancy groups 



Sector 7 (82 Properties) As of JUNE 11th, 2021

Properties Color # %

Approx. 
Linear Feet 

(Total 
~10,740)

% of 
Project 

Granted 
Easements 

51 62% 6,225 58%

Signed 
Easements 
Under Review 
Recording 

7 9% 931 10%

Denied 
Easement-No 
Sand

14 17% 1,880 17%

Pending (Denial) 
Responses 

10 12% 1614 15%

12% (10) Easements Pending (Denial) Owner Action

62% (51) Granted Easements

9% (7) Signed Easements Under Review Recording

17% (14) Denied Easements- No Sand

Sector 7 Easement Total



Sector 7 North 

Color Description 

Granted Easements

Signed Easements Under 
Review Recording

Denied Easements- No Sand 

Pending (Denial) Responses 

**As of June 11, 2021**



Sector 7 South 

Color Description 

Granted Easements

Signed Easements Under 
Review Recording

Denied Easements- No Sand 

Pending (Denial) Responses 

**As of June 11, 2021**



Due to nearshore hardbottom reefs being further offshore in the 
northern limits of the project area compared to the south, 43% of 
the 294,496 cy are designed to be placed within approximately 0.5 

mi (24%) of the total project area.

The benefit of this “feeder beach” design is to nourish the southern 
portion of the project through natural long-shore north to south 

sand movement.

Sector 7 Feeder Beach 

The Sector 7 Project is designed to place approximately 294,496 cy of 
sand along 2.2 miles of the project area.



Sector 7 Feeder Beach Fill Area 

Color Description 

Granted Easements

Signed Easements Under 
Review Recording

Denied Easements- No Sand 

Pending (Denial) Responses 

Northern Project Area

**As of June 11, 2021**

Hardbottom 



Sector 7 Beach & 
Dune Restoration 

Project Options 
Please note the following:
• Required pre-construction monitoring related expenses are anticipated 

to be incurred over the spring/summer, well in advance of any on-beach 
related construction activity

• At this time the County has no viable construction access for the Sector 7 
Beach & Dune Restoration Project



Issues with Constructability due to Seawalls
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Issues with Progressing East of the MHWL 
With Unsigned/Denied Easements 



Issues with Progressing East of the MHWL 
With Unsigned/Denied Easements 



Option 1

• Seek the remaining easements necessary for a viable project

• Perform pre-construction monitoring in accordance with permit 
conditions/adjust permit templates accordingly. 

• Prepare bid documents and advertise in July, bid opening in September. 

• Prior to award of bid, come back to the BCC to reassess the amount of 
easements. 

➢ It is estimated that this approach could cost in excess of $200,000.00 and still 
may not yield a constructible project based on lack of easements.



Option 2
• Perform pre-construction monitoring 

• Construction activities utilize a modified fill template on properties that DO NOT 
have a recorded easement agreement in place. 

• Significantly reduce the amount of material needed for construction (reduces 
quantity of material by approximately 35% project wide). 

➢ Poses significant difficulties in construction activities/may even result in a 
unbuildable project. 

➢ Could create an irregularly shaped berm system & lead to adverse impacts to 
those oceanfront homeowners. 

➢ Will significantly reduce the amount of storm protection offered in the original 
design of the project

➢ NOT expected to be realized as a reduction in the cost of the project



The Erosion Control Line (ECL) & Feeder Beach 

Fill Limit

Hardbottom 

ECL



Option 3

• Determine the project to not be constructible in the FY 2021/2022 construction 
window

• Do not pursue pre-construction monitoring 

• Seek extensions on the funding currently available (FDEP LGFR Grant, FEMA, Division 
of Emergency management (DEM) funds)

• Potentially pursue construction in the 2022/2023 construction window

➢ Permits for the Sector 7 Beach and Dune Restoration Project are valid for 15 
years

➢ Funding agencies may claim that no additional extensions are warranted



Option 4

Determine the project to not be constructible at all based on lack of stakeholder 
support in signing the easements.

➢Surrender FEMA, DEM, and the FDEP Grant funds.
➢Future project may be  subject to being funded solely by the County. 



Staff Recommendation

After careful and thorough consideration of all options, staff 
recommends Option 4 which states the following: 

➢Surrender FEMA, DEM, and the FDEP Grant funds.
➢Future project may be  subject to being funded solely by the County. 

Determine the project to not be constructible at all based on lack of stakeholder 
support in signing the easements.



Questions & Answers 



Thank you!
Further questions or comments please send 
us an email at Coastal@ircgov.com

mailto:Coastal@ircgov.com


Sector 7 (82 Properties) As of SEPTEMBER 22, 2020

Properties Color # %
Approx. Linear Feet 

(Total ~10,740)
% of Project 

Granted Easements 41 50% 5,171 48%

Signed Easements 
Under Review 
Recording 

10 12% 1,192 11%

Denied Easement-
No Sand

5 6% 716 7%

Pending Responses 26 32% 3,661 34%

Sector 7 Previous Totals 

Sector 7 Easement Breakdown (Total Easements = 82)

As of Date
December 

14th January 25th February 22nd March 15th April 16th May 13th June 11th

Granted 
Easements

50 (61%) 50 (61%) 50 (61%) 50 (61%) 51 (62%) 51 (62%) 51 (62%)

In Process 7 (9%) 7 (9%) 7 (9%) 8 (10%) 7 (9%) 7 (9%) 7 (9%)
Pending 
Responses

17 (21%) 17 (21%) 17 (21%) 15 (18%) 15 (18%) 15 (18%) 10 (12%)

Denied 
Easements –
No Sand

8 (10%) 8 (10%) 8 (10%) 9 (11%) 9 (11%) 9 (11%) 14 (17%)


